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Installation of New Valves and Tee at Isle Vista Way 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Replacement of Three Valves and Connection to 
Mainline at Highlands and Niguel Rd. 
 

 

 

 

 

 

 

 

 

 

 

 

 
Excavation for New Valves at Isle Vista and Ocean 
Way 
 
______________________________________________________________________________________________ 
 

PROJECT LOCATION: 

 

Various Locations 

 

PROJECT SCOPE: 

 

The 2017-18 Valve Replacements Project provides funding 

for the replacement of valves by District staff and outside 

contract services.  The outside contract for construction 

services will replace key valves that have been identified by 

District staff and prioritized as part of the system wide valve 

replacement program.  The valves to be replaced as part of 

this contract are in 13 locations within the Cities of Laguna 

Niguel and Mission Viejo. This project will replace 54 

potable valves. 

 

Construction documents for the 2017-18 Valve 

Replacements project were prepared by AKM Consulting 

Engineers.  The work requires significant coordination 

between the Contractor and District Operations personnel 

to isolate and test the system to complete the project. 

 

PROJECT DETAILS: 

 

• Contract Award - 08/16/2018 

• Construction Contract - $1,789,933 

• Percentage Constructed - 25% 

• Estimated Completion – August 2019 

 

NOTES: 

 

Thirteen valves have been replaced to date. 

  

  

  

  

 

 


