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SITE RECONFIGURATION AND GEOPIERS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Existing Site to be Reconfigured  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
______________________________________________________________________________________________ 

PROJECT LOCATION: 
 
Laguna Hills 
 
PROJECT SCOPE: 
 
The proposed Site Reconfiguration and Geopiers consists 
of the demolition of the existing pavement surfacing and 
mechanical appurtenances, and the completion of ground 
improvements to maximize the available space and 
stabilize the soft, native soils as necessary for new facilities. 
 
Construction documents for the project were prepared by 
Ware Malcomb. 
  
PROJECT DETAILS: 
 

• Contract Award - 05/23/2019 
• Construction Contract - $3,701,413 
• Percentage Constructed - 0% 
• Estimated Completion - February 2021 

 
NOTES: 
  
Notice to proceed issued 5/29/19.  Mobilization scheduled 
to begin 8/26/19. 
 
 
  
  
 
 


