
     
     CONSTRUCTION PROGRESS REPORT 

JULY 2021 

5 
 

 
MANHOLE REHABILITATION PROGRAM FY 2020-21 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Manhole Rehabilitation Confined Space Entry  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Manhole Ring and Cover Replacement 
 

 
 
 
 
 
 
 
 
 
 

 
 
Completed Manhole Ring and Cover Rehabilitation 
 
____________________________________________________________________________________ 

PROJECT LOCATION: 
 
Various Locations 
 
PROJECT SCOPE: 
 
On-call services agreement to rehabilitate manholes 
throughout the District. 
  
 
 
PROJECT DETAILS: 
 

• Contract Award - 06/13/2019 
• Construction Amount - $300,000 
• Percentage Constructed - 100% 
• Completed - June 2021 

 
NOTES: 
 
Fiscal Year 2020-21 manhole rehabilitations are complete.  
Currently working on Fiscal Year 2021-22 rehabilitations. 
  
 
 


