

EQUIPMENT STORAGE



Existing Equipment Storage (Interior)



Existing Equipment Storage (Exterior)

PROJECT LOCATION:

Laguna Hills

PROJECT SCOPE:

The proposed Equipment Storage consists of the rehabilitation of the exterior surfaces of the existing warehouse facility to support storage of materials and equipment. The increase in equipment storage will allow many materials and supplies currently stored outside to be moved into an enclosed facility to ensure compliance with the District's stormwater management plan.

Construction documents for the project were prepared by Ware Malcomb.

PROJECT DETAILS:

- Contract Award - 05/23/2019
- Construction Contract - \$12,142
- Percentage Constructed - 0%
- Estimated Completion - February 2021

NOTES:

Notice to proceed issued 5/29/19. Mobilization scheduled to begin 8/26/19.