

SITE UTILITIES



Existing Utilities to be Upgraded

PROJECT LOCATION:

Laguna Hills

PROJECT SCOPE:

The proposed Site Utilities consists of new potable, recycled, wastewater, stormwater, natural gas, power, and communications infrastructure throughout the site to be consistent with current District standards and support the new facilities.

Construction documents for the project were prepared by Ware Malcomb.

PROJECT DETAILS:

- Contract Award - 05/23/2019
- Construction Contract - \$1,927,347
- Percentage Constructed - 0%
- Estimated Completion - February 2021

NOTES:

Notice to proceed issued 5/29/19. Mobilization scheduled to begin 8/26/19.